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Action Item Log
Gulfco Superfund Site Weekly Project Status
6/7/2011

TCEQ, EPA
1 |Review and Approve Final Feasibility Report. headquarters, |5/20/2011 Approved on 5/27/11
EPA Region 6
Miller Completed 6/6/11 and
’ distributed to TCEQ, EPA
2 |EPA prepares Draft Proposed Plan. grc\)ztéscharya, 5/27/2011 Headquarters, and Region

6 for comments.

TCEQ, EPA
3 [Review and submit comments on Draft Proposed Plan. headquarters, [6/17/2011 Comments pending
EPA Region 6
Miller,
4 |Revise Proposed Plan. Bhattacharya, [6/21/2011 ) Comments pending
Roddy
Miller,
4 | Proposed Plan Briefing Bhattacharya, 6/22/2011 Briefing pending
: Roddy
4 | Proposed Plan Fact Sheet Miller, Hoey 6/24/2011 Fact Sheet pendmg
4 | Finalize Administrative Record Miller, Foster 6/27/2011 Action pending

4 |Place Newspaper Notices — |Miller, Hoey _[7l22011 Placement pending
4 | Thirty Day Public Comment Period Miller, Hoey Start date: 7/3/2011 Comments pending
4 | Public Meeting Miller, Hoey 7/14/2011 Meeting pending
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